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Total % Total $ Total $ Total $ Variance:

Summary Total Count of Count Quote Amount PO Amount Billport Amount Job Change Order Total Seats Total IPT Seats Total IPT %
Proposal 9 64.3% $ 2,575,392.16 / 727 727 100.0%
Canceled or on Hold 0 0% $ / / 0 0 0.0%
Active 5 35.7% $ 531,366.95 $ 534,548.62 209 74 35.4%
Complete 0 0% $ - $ 68,116.89 - 0 0 0.0%
Total 14 100.0% $ 3,106,759.11 | $ 534,548.62 68,116.89 3,181.67 936 801 85.6%

$ Quote $ PO $ Invoice Total IPT Start End Sched. % Actual %
Proposal Pipeline Count PIJ Count Amount Amount Amount Seats Seats Date Date Complete Complete  Status Comments
Proposal
Board of Nursing 1 1 $ 54,036.35 / Agency request - Budgetary Quote - Voice Replacement/CC Reporting
DES 4 3 $ 503,886.39 / / AZNet Requirements/Scope/Agency Approvals - CC Monitoring,Peoria §
Corrections 3 3 $ 1,971,433.00 Agency Scope Review-P1J Approval ITAC possible - Perryville, Yuma a|
ASDB 1 1 $ 46,036.42 . Agency Approvals - Voice Replacement.24th Ave Co-Op
[Toa 9 8 |5 255392160 1 /
Canceled and Projects on Hold
[ 0 0 $ //////////////// //////////////M
$ Quote $ PO Job Change Actual Start  Sched. Sched. % Actual %
Projects Count PIJ # Amount Amount Orders Date End Date Complete Complete  Status Comments
Active
ASDB TN Expan.32506 1 SD09001 | $ 63,747.28 | $ 66,928.95 | $ 3,181.67 23 23 08/28/08 11/07/08 P O Expand existing IPT infrastructure - Tucson (11/6 JCO-PO Add phones
DPS. Encanto PIz.32202 1 PS09003 | $ 253,007.84 | $ 253,007.84 0 0 09/16/08 02/09/09 ! HOLD for trenching/fiber infrastructure. Expand Nortel Infrastructure Up|
DES. Payson 1 DE09006 | $ 67,286.33 | $ 67,286.33 49 0 01/14/09 02/02/09 O Voice Replacement - Site Consolidation
DES. Ul Call Cnt 32625 1 DE09007 | $ 107,486.67 | $ 107,486.67 51 51 12/23/08 01/26/09 Expand ESA Ul Call Center - Add Agents (PIJ Amendment 1/15 reques|
DES. Lk Havasu32444 1 DEQ9005 | $ 39,838.83 | $ 39,838.83 86 0 12/22/08 02/05/09 Build to Suite - Voice/Data Replacement
Total 5 V2770 $ 531,366.95| $ 534,548.62 | $ 3,181.67 209 74

$ Quote

$ PO $ Billport Total IPT Sched. Actual Sched. % Actual %

Projects
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Equipment/AssetTracking P

Fotal |

PI1J #

Amount Amount Amount Seats Seats End Date  End Date Complete Complete  Status

| | $ 68,116.89 | |




